

Project Management Toolbox at Los Alamos National Laboratory

Project 2

Presented by
Edward McKigney, N-1
Safeguards & Technology Group

September 23-25, 2003







Scope :


Does :

- include operations in Rm 333
- include design/~~develop~~/test/install on ~~the~~ system prototype & operational system
- include training of process operators in N.
- Allow tracking the location of item, authentication of personnel, Communication with responsible personnel

Does not :

- improve the manufacturing process
- integrate into Current MASS
- include operations in other than Rm 333
- Address ^{quantitative} material Control & Accountability issues
Measurements of ~~amount~~ ^{quantity} of materials

f
tems
VMT-5
ication
sible



Design, Develop, ^{Test,} and Install an
unattended Remote Monitoring
System ^{for} ~~the~~ a weapon ~~part~~
Manufacturing Process ^{at} ~~for~~ TA-5
and NMT-5 incorporates the
into their Operating QA Process
Procedures.

Constraints:

- No interference with process
- Comply with Facility requirements
- Availability of Facility
- personnel availability


To Their OperATing QA Process
procedures.


Constraints:


- No interference with process operations
- Comply with Facility requirements
- Availability of Facility
- Budget, personnel availability
- Competing schedules

Objectives :

- ① ~~1~~ - Understand ^{Research} current process ^{Environment} ~~System~~
- ② ~~Research~~ ^{define} identify technologies to use:
RF, γ , n, Video ?
- ③ ~~Test~~ individual component/technology
~~Design~~ ^{define} test integrating of various components
- ④ ~~Design~~ Software/database
- ⑤ ~~Assemble~~ test prototype integrated system
~~Evaluate~~ system (prototype) operations.
- ⑥ ~~Demonstrate~~ to NMT-5 in ^{NIS} cold labs
- ⑦ Obtain Facility ^{FINAL} Approval/authorization
^{FORMAL}
- ⑧ ~~Install~~ ~~test~~ system in ~~PTF~~ TA-55
~~Evaluate~~ system operations
- ⑨ ~~Develop~~ maintenance & operating procedure
- ⑩ ~~Train~~ operators








GOAL
UNARM
for
Weapons
Manufacture
Process

Design
Prototype
4

Develop
Prototype
5



Checklist
Checklist
System in
Task
Checklist
Checklist
Checklist

Training
of
Participants

Write
Software
Database

Design
System

Design
System

Design
System

Design
System

