

# Project Management Toolbox at Los Alamos National Laboratory

## Project 1

Presented by  
Lakshman Prasad, N-4  
Safeguards Systems Group

September 23-25, 2003





















# SCOPE

The scope includes only design, development, testing, & demonstration of the software prototype.

Scope does not include full testing (to be done by IAEA) or ~~device~~ manufacturing (to be done by a commercial entity).



# Objectives

- identify s.w. + format used by IAEA
- identify existing IAEA equipm  
Sensors, Cameras, Computers, etc.
- define comparison criteria  
metrics
- determine unknowns (video parameters)
- develop plan s.w. components
- develop <sup>+ sw.</sup> <sub>document</sub> " "
- write a test plan
- test s.w.
- write sw documentation
- Review test results
- Upgrade sw. based on <sup>test</sup> results
- Prepare + conduct demo

## Project Goal


- Design, build and demonstrate to IAEA a software prototype that evaluates Video Sequences triggered by <sup>radiation sensors,</sup> movement of nuclear materials, ~~or other events for~~ ~~video~~.

Automatically recognizes events in order to identify & tag events of possible interest to IAEA inspectors.


~~to reduce IAEA review times~~



NNSA



# IAE A/SAGSI





## Stakeholders

<sup>LANL</sup>  
NIS-5/6/7 Diana Langer  
Larry Avenus  
Sarah Scott  
→ Don Cobb  
K  
IAEA - Mark Schaeflin  
Jill Cooley  
Pierre Goldschmidt  
SAGSI - Jim Tape  
John Carlson  
Neal Tooley  
ONNSA - Ron Cherry  
Ken Baker  
John Murphy  
Kevin Viet Veal  
MCA - Vicki Longmeyer  
Rich ~~Striff~~ Striffmattner

LANL

Cobb

Pierre Goldschmidt  
SAGSI - Jim Tape  
John Carlson  
Neal Tooley


John Carlson  
Neal Tooley

UNUSA - Ron Cherry  
Ken Baker

John Murphy  
Kevin Viet Veal

MC & A - Vicki Longmeyer  
Rich Striff Striffmutter

LANL




51

$\Delta \Delta + \diamond$   
 $\square$   
 ein







4.2

5.1

OBJ3  
DEFINE  
CRITERIA  
METRICS  
DETERMINE  
UNKNOWN  
OBJ4  
PLAN  
SOFTWARE  
COMPONENTS



1.5  
OBTAIN  
S IG  
BUY IN  
ON DEMO

2.1  
OBTAIN  
BUY IN  
ON DEMO

3.1  
PLAN  
DEMO  
SCHED  
W/ US IG  
S IAG

4.1  
ARRANGE  
DEMO  
SCHEDULE  
W/ US IG  
S IAG

5.1  
CONDUCT  
DEMO  
DRY RUN  
W/ LANL  
PERSONNEL

6.1  
CONDUCT  
DEMO  
DRY RUN  
W/ NNSA  
PERSONNEL

7.1  
CONDUCT  
DEMO  
DRY RUN  
W/ US IG  
PERSONNEL

8.1  
CONDUCT  
DEMO  
LAEA

9.1  
CONDUCT  
DEMO  
LAEA

OBJ8  
PREPARE  
AND  
CONDUCT  
DEMON-  
STRATION

Design  
SW  
architect  
\* 2

10.1  
CONDUCT  
DRY  
RUNS  
\* 2



TASK  
WRITE  
Software /  
Device  
Test PLAN  
6.1.2

Report  
Test Plan

TASK  
PERFORM  
TEST  
(with appropriate  
experts)  
+ write Report  
document  
6.2.1 results

TASK  
Feed  
deficiencies  
revealed by  
test plan  
back to  
software  
developers  
6.2.1.2

TASK  
(if necessary)  
Redo design  
+ testings  
document  
findings  
6.2.1.3

TASK  
Select NAIVE  
Beta testers;  
Have them test  
software +  
email results  
to project team  
6.2.2.1

TASK  
Incorporate  
beta test changes  
(if appropriate)  
+ redo beta  
testing ....  
etc.  
6.2.2.2

Report  
Testing Results  
& Upgrades

PREPARE  
DOC  
7.1.2  
Design the  
Simplest & easiest  
documentation  
possible, keeping  
in mind the  
training/usage  
requirements.

52  
Develop  
Training  
Plan  
7.2

OBJ 7  
WRITE  
SOFTWARE  
DOCUM-  
ENTATION  
& TRAINING  
MATERIAL

PERFORM  
SW  
TESTING

GET  
USG  
Permission  
to  
Construct  
IAEA

OBJ  
ESTABLISH  
CONTRAST  
PROCESS

1.2  
Construct  
IAEA

1.2.2  
Establish  
Construct with  
IAEA

1.2.3  
REQUEST  
INFO

Develop  
Test Plan  
for  
Software  
build  
test, modify, test  
loop for rapid  
Software improvement  
6.2

TASK  
RESEARCH  
TEST  
PLAN  
6.1.1  
CRITERIA,  
ORDERS,  
TEMPLATES,  
PREVIOUS  
TEST PLAN  
(if RELEVANT)

Baseline  
Normal  
Opening 23  
Conditions  
3-1-2  
Baseline known  
Off-Normal  
Conditions 24  
3-1-3

3:23  
 DISCUSS  
 each speaker's  
 US  
 SG  
 EXPERTS  
 first and second  
 level of discussion  
 1960s mostly experts  
 7.1.1  
 29

Demographic  
Background  
AND  
USER  
REQUIREMENTS

PLAN  
SOFTWARES  
COMPONENTS

✓ Task 18  
Incorporate late test changes (if appropriate)  
+ make late testing ..... etc.  
6.22.2

Report 40  
Testing tools  
& Upgrades

PREPARE <sup>2nd</sup>  
DOC 7.1.2  
Design doc  
Brief & context  
Documentation  
feedback, looking  
in mind the  
requirements  
requirements

DOJ 7  
WRITE  
SOFTWARE  
DOCUMENTATION  
& TRAINING  
MATERIAL

8.1.1 Audience? Identify

54 55 Feb  
case about 2000  
a satisfactory plates  
- clearly  
the 10  
inches  
8.

8.1.1. OBT  
NNS  
BUY  
O.N  
DEM

4 1/2 8.1.1  
AIN OETA  
A 52 US  
IN - BUY  
1 96 ON  
10 DEM

IN OBTAIN  
G-IAEA  
N-BUY IN  
ON  
D DEMO

PLAN  
DEMO  
SCHED  
W/  
US IG

60  
ARRANGE  
DENO  
SCHEDULE  
W/USIG  
E  
LAD

8.2.1  
CON  
DE  
DRY  
W  
LAN

PRODUCT CO  
MO D  
RUN DR  
1/61  
11/61 NA

INDUCT C  
EMO  
Y RUN  
NI 62 63  
ISA

CONDUCT  
DEMO  
DRY RUN  
W/  
SIG

64  
CONDU  
DEMO

CT

Lake

Buy

P.

OBJ 8  
PREPARE  
AND  
CONDUCT  
DEMON-  
STRATION

Design  
sw  
architect  
4.2

ARCH  
ST  
6-11  
LITERIA,  
LAARS,  
WPLACES,  
ST PLAU  
BANDOUT

Identify Hardware  
22 So

Identify  
H wave

Other Components